
Combined Project Cost Summary Report for Capital Improvement Bond Program May 2020

Project Name  Original Budget 
 Approved Budget 

Changes 
 Current Budget  Current Commitments 

 Estimate At 

Completion 

 Forecasted 

Over/(Under) 
 Actuals Approved 

Franklin HS Modernization                     81,585,655                     30,875,627 
      1 

                  112,461,282                   112,453,984                   112,461,282                                      -                 112,332,978 

Franklin - Teen Parent-Playground-Bond - 4833 - FY19                                      -                             170,000 
      2 

                          170,000                           160,130                           160,130                              (9,870)                       144,879 

Franklin - Repairs - 5145 - FY20                                      -                             258,245 
      3 

                          258,245                           136,141                           886,199                           627,954                         96,656 

Grant HS Modernization                     88,336,829                     70,593,488 
      4 

                  158,930,317                   158,696,016                   158,930,317                                      -                 154,276,641 

Grant - Aux Gym-Batting Cages-Bond - 5311 - FY20                                      -                               40,000 
      5 

                            40,000                                   550                             40,000                                      -                                 550 

Grant - GHS Grant Bowl Improvements - 4919 - FY19                                      -                             250,000 
      6 

                          250,000                           132,970                           250,000                                      -                         130,320 

Roosevelt HS Modernization                     68,418,695                     32,367,036 
      7 

                  100,785,731                   100,785,732                   100,577,731                         (208,000)               100,185,876 

Roosevelt - Modulars-relocated and store - 4435 - FY17                                      -                             186,749 
      8 

                          186,749                           186,749                           186,749                                      -                         186,749 

Roosevelt - Phase IV Modernization - 5171 - FY20                                      -                          4,615,000 
      9 

                       4,615,000                           558,001                        4,615,000                                      -                           85,440 

Roosevelt - Window Restoration - 5193 - FY20                                      -                          1,193,882 
    10 

                       1,193,882                           118,235                        1,193,882                                      -                           67,938 

Faubion Replacement                     27,035,537                     22,875,014 
    11 

                    49,910,551                     49,686,746                     49,903,263                              (7,288)                 49,686,746 

Faubion Add-Ons - 4918 - DA004 - FY19                                      -                             125,000 
    12 

                          125,000                           122,276                           125,000                                      -                         105,269 

Improvement Project 2013                        9,467,471                        2,495,669 
    13 

                    11,963,140                     11,963,139                     11,963,140                                      -                   11,963,139 

Improvement Project 2014                     13,620,121                        4,191,667 
    14 

                    17,811,788                     17,811,788                     17,811,788                                      -                   17,811,788 

Improvement Project 2015                     13,521,066                           102,076 
    15 

                    13,623,142                     13,497,438                     13,497,438                         (125,704)                 13,497,438 

Improvement Project 2015 - Maplewood                                      -                          1,518,698 
    16 

                       1,518,698                        1,518,698                        1,518,698                                      -                      1,518,698 

Improvement Project 2015 - SCI                                      -                          2,057,686 
    17 

                       2,057,686                        2,057,686                        2,057,686                                      -                      2,057,686 

Improvement Project 2016                     15,274,437                        1,386,346 
    18 

                    16,660,783                     16,405,180                     16,405,275                         (255,508)                 16,405,180 

GROUP 3 (IP 2017)                        6,796,707                     15,523,349 
    19 

                    22,320,056                     22,212,319                     22,320,056                                      -                   21,696,850 

Improvement Project 2018                        9,062,119                      (9,062,120)
    20 

                                     (1)                                      -                                        (1)                                      -                                    -   

Improvement Project 2019                                      -                                        -   
    21 

                                     -                                        -                                        -                                        -                                    -   

Master Planning - Benson HS                           191,667                           206,975 
    22 

                          398,642                           398,642                           398,642                                      -                         398,642 

Master Planning - Cleveland HS                           191,667                         (191,667)
    23 

                                     -                                        -                                        -                                        -                                    -   

Master Planning - Jefferson HS                           191,667                         (191,667)
    24 

                                     -                                        -                                        -                                        -                                    -   

Master Planning - Lincoln HS                           191,667                           165,427 
    25 

                          357,094                           357,094                           357,094                                      -                         357,094 

Master Planning - Madison HS                           191,667                           132,413 
    26 

                          324,080                           324,070                           324,080                                      -                         324,070 

Master Planning - Wilson HS                           191,667                         (191,667)
    27 

                                     -                                        -                                        -                                        -                                    -   

Marshall Swing Site - Bond 2012                                      -                          4,070,103 
    28 

                       4,070,103                        4,070,103                        4,070,103                                      -                      4,070,103 

Tubman Swing Site - Bond 2012                                      -                          1,164,776 
    29 

                       1,164,776                        1,164,776                        1,164,776                                      -                      1,164,776 

Swing Sites & Transportation                        9,550,000                      (9,550,000)
    30 

                                     -                                        -                                        -                                        -                                    -   

Educational Specification



Project Name  Original Budget 
 Approved Budget 

Changes 
 Current Budget  Current Commitments 

 Estimate At 

Completion 

 Forecasted 

Over/(Under) 
 Actuals Approved 

Benson HS Modernization



Multi-2018-5026-Bond-Security-PKG3-FY19                                      -                          2,962,600 
    74 

                       2,962,600                           343,376                        4,042,731                        1,080,131                           2,112 

Multiple Sites - 2018-2019 Middle School Conversions - 4586-FY18                                      -                       32,540,735 
    75 

                    32,540,735                     31,994,370                     32,272,370                         (268,365)                 31,959,457 

Multiple Sites - Asbestos Bond Projects-2018-19 - 4923 - FY19                                      -                          1,254,069 
    76 

                       1,254,069                        1,254,069                        1,254,069                                      -                      1,254,069 

Multiple Sites - Asbestos Bond Projects-2019-20 - 4924 - FY20                                      -                             100,000 
    77 

                          100,000                             86,069                           100,000                                      -                           41,326 

Multiple Sites - Day CPM Management Services - 4610 - FY18                                      -                          3,627,243 
    78 

                       3,627,243                        3,602,545                        3,627,243                                      -                      1,850,679 

Multiple Sites - Fire Alarm Equipment Purchase - FY15/16/17/18 - X0114                                      -                             507,151 
    79 

                          507,151                           383,606                           507,151                                      -                         383,606 

Multiple Sites - Fire Alarm Upgrades-North Group 1 - 5211 - FY20                                      -                          1,952,500 
    80 

                       1,952,500                        1,761,760                        1,952,500                                      -                           18,760 

Multiple Sites - Fire Alarm Upgrades-North Group 2 - 5212 - FY20                                      -                          1,955,500 
    81 

                       1,955,500                        1,764,763                        1,955,500                                      -                         376,563 

Multiple Sites - Fire Alarm Upgrades-South Group 3 - 5213 - FY20                                      -                          1,539,763 
    82 

                       1,539,763                        1,378,640                        1,539,763                                      -                           51,479 

Multiple Sites - Fire Alarm Upgrades-South Group 4 - 5214 - FY20                                      -                          1,880,441 
    83 

                       1,880,441                                      -                          1,880,441                                      -                                    -   

Multiple Sites - Floor Replacement-Bond Compensible - 4565 - FY18                                      -                             124,841 
    84 

                          124,841                           124,841                           124,841                                      -                         124,841 

Multiple Sites - Health & Safety Group 1 Design - 5153 - FY20                                      -                             919,568 
    85 

                          919,568                           781,961                           919,568                                      -                         489,840 

Multiple Sites - Health & Safety Group 2 Design - 5154 - FY20                                      -                          1,137,400 
    86 

                       1,137,400                           969,000                        1,137,400                                      -                         685,691 

Multiple Sites - Lead in Water Repairs - 4517 - FY17                                      -                          7,129,459 
    87 

                       7,129,459                        2,740,803                        7,129,459                                      -                      2,326,688 

Multiple Sites - Lead Paint Abatement - BOND                                      -                       10,050,000 
    88 

                    10,050,000                             58,191                     10,050,000                                      -                           46,980 

Multiple Sites - Lead Paint Abatement - Emergency Declaration - 4284 - FY17                                      -                          1,273,501 
    89 

                       1,273,501                        1,273,500                        1,273,501                                      -                      1,273,500 

Multiple Sites - Lead Paint Abatement - Fund 423 - 4493 -FY17                                      -                             577,004 
    90 

                          577,004                           577,003                           577,004                                      -                         577,003 

Multiple Sites - Radon Mitigation - 4609 - FY18                                      -                             113,354 
    91 

                          113,354                           113,354                           113,354                                      -                         113,354 

Rigler - 2020 Asbestos Abatement-Bond - 5369 - FY20                                      -                             172,747 
    92 

                          172,747                                      -                             172,747                                      -                                    -   

Rigler - Health & Safety Improvements-Bond - 5029 - FY19                                      -                          8,158,000 
    93 

                       8,158,000                        7,675,149                        8,158,000                                      -                      6,532,906 

Sitton - Health & Safety Improvements-Bond - 5027 - FY19                                      -                          6,746,662 
    94 

                       6,746,662                        6,746,662                        6,746,662                                      -                      6,746,662 

Stephenson - 2020 Asbestos Abatement-Bond - 5362 - FY20                                      -                             154,289 
    95 

                          154,289                             55,555                           154,289                                      -                                    -   

Tubman - Roof Repairs- 4584 - OSM - FY18                                      -                               11,740 
    96 

                            11,740                               9,980 



FAM Contribution for Scoreboard Upgrade new source 23,091                            

ETO Incentive new source 25,000                            

FAM Student Dishwasher Contribution new source 3,936                              

ETO Incentive new source 6,480                              

ETO Incentive new source 39,934                            

ETO Estimate Correction removed (17,000)                          

Alumni Association refund removed (529)                                

South Grandstand Funds Cont CSM/COO 315,315                         

Alumni Association new source 561                                 

ETO Incentive new source 172,038                         

ETO Incentive new source 30,937                            

RISK Contribution new source 31,072                            

TEMPORARY BUDGET CHANGE TO FACILITATE CLOSE OUT.  CORRECTION PENDING Cont CSM/COO 100,000                         

ETO Incentive new source 32,786                            

Transfer budget for Franklin Teen Parent Playground and Franklin Repairs Cont CSM/COO (428,245)                        

Transfer budget back to program for reallocation to FHS spin-offs Cont CSM/COO (627,954)                        

30,875,627                   Franklin HS Modernization

2 Fund Franklin Teen Parent Playground (a Franklin spin-off project)  Cont OSM/COO 170,000                         

170,000                         Franklin Teen Parent Playground

3 Fund Franklin Repairs (a Franklin spin-off project)  Cont OSM/COO 253,600                         

Fund Franklin Repairs (a Franklin spin-off project)  Cont OSM/COO 4,645                              

258,245                         Franklin Repairs

3 Traffic Engineering Services Program Budget (30,000)                          

Transfer Admin budget from Projects to Program Program Budget (3,197,104)                     

Increase Target Capacity to 1700 BOE Reserve (6,001,949)                     

Escalation Cont Esc 10,143,276                    

Schematic Design Approval Cont Esc 4,273,858                      

Escalation Cont CSM/COO 12,705,525                    

Additional Criteria Financing Cont CSM/COO 4,984,796                      

e-Rate Cont CSM/COO 676,350                         

Schematic Design Approval Cont CSM/COO 5,000,000                      

ETO Design Assistance new source 2,500                              

ETO Incentive new source 1,700                              

SRGP new source 3,000,000                      

Additional Budget to Complete Program Budget 26,890,507                    

ETO Incentive new source 517                                 

Additional Budget to Complete BOE Reserve 4,000,000                      

Transfer PBOT Costs into GHS Cont CSM/COO 900,705                         

Additional Budget to Complete Program Budget 3,300,000                      

Move Contingency-COO to Grant DA001 Cont CSM/COO 3,806,750                      

ETO Incentive new source 176,057                         

Transfer budget for Grant Batting Cages (a Grant spin-off project) Grant Batting Cages (40,000)                          

70,593,488                   o3SgTfSvgchChOwjWjcgvgTdS[sHHHHHHHHHHHHHHHHHSqSjDtcgCvgVVVgvgvgcmgqTSIRcvgOwVOgTfSvgcwvvccUgCcgCvgWVcwWgWcVwjjgTmSso3SgTfSvgchChOwjWjcgvgTdS[sHHHHHHHHHHHHHHHHHSqSjDwVVVVVgvgbcgvWgVODwWWgTmSswPxWUcwUOgVWvwWWgTmSs                   GTjS.TSQSQSqShVjWgVvObgOhgchgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRhWcwhghDbwjjg�lSvggCvgW                           GTjS.TSQSQSqSchcUgCcg283mgqTSIRhODVCe            TjS.TSQSQSqSVWvWghjVDgOhghjjgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvhvlSvggCvgW       urceGTcS.TSQSQSqScVWvgVcbUgOhgcWjgregWgnSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVVVVgvggcwvvccUgCc4VUjwvWgVDcwvWgTmSs3O143,276GTcS.TSQSQSqScVWvghjVDgOhgVhWgregWgnSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVVVVgvggcwvvccUgCcgCvgcOOwOjgVWvwWWgTmSs                       ur  GTjS.TSQSQSqScOjjgVchbgOcgchgregWgnSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVVVVgvggcwvvccUgCcgCvgcOOwOjgVDUGTjS.TSQSQSvgvgvgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRjgOwVbOTfSvgcjvvccUgCcGCvghcDwVhgVjgnSWOPxvCcxGAAGTjSChOwjWjcgvgTjWjcgvgTdS[sjDhbUHHHHHHHHHHHHHGCcwhUDWDsHG]TJS.TSQSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVbOTfSvvgcwvvccUgCcgCvgWVhwhjghDDwjgTmSsGrant BhOwjWjcgvgTdS[sHHHHHHHHHHHHHHHHHSqSjDtcgCvgVVVgvgvgcmgqTSIRcvgOwVOgTfSvOgTfhccUgCcgCvg6VcwWgWcVwjjgjUgTmSs GTjjDSQSQSqScVWvgVcbUgOhgcWjgregWgnSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVOgTcSvgcwvvccUgCcgCvgcjhwDBOhgchgregWgnSqTSI"Bowl"SsFrnntional Criteria gjUgTffsGTjS.TSQSQSqScWDOghVcbgOcgVhUgregWgnSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVOgTcSvvgcwvvccUgCcgCvgWvOwhghDDwjgTmSsCont jUO/COO GTjS.TSQSQSqScOjjgVcVhgOcgcDbgregWgnSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVOgTcSvgcwvvccUgCcgCVUjwvWgVDcwvWgTmSs3jU7,954)GTjS.TSQSQSqScOjjghjVDgOcghjjgregWgnSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVOgTcSvgcwvvccUgCcgCvgWcWwVOgVWvwWWgTmSs                jUO/CO  GTjS.TSQSQSqScOjjgVchbgOcgchgregWgnSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVOgTcSvgcwcUgCcgCvgcOOwOjgVDUGTjS.TSQSQSvgvgvgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRjgOwVjgTfSvgcwvvccUgCcgCvghcDwVhgVDbwOgTmSsmwPxPPPGTjSCVWwUUjWgvgTdS[sHHHHHHHHHHHHHHHHHHHHHHHHGCcwDhUUOsHG]TJS.TSQSvwcDUUVhgvwcUjUDbgvwhVjvVDgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVjgTfSvvgcwvvccUgCcgCvgWVhowl ImsScemWwVjjgTmSsFranklWcfSvgairsGTjS.TSQSqShcjvgVObgOhghDgregWgnSvgvgvgrgSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwWUjTfSvgUgCcgCvgWwVOgVDbwjWgTmWcfSvmSs GTjS.TSQSQSqShUhjgWchgOhgccVgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwWUjTfSvgcwvvccUgCcgCvgVvjwhjVVgppliedSsMocurjgTmSgOhgchg)wVOgVDbwjWgTmWcfSvovalGTjS.TSQSQSqShWbhghVcbgOhgcjVgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwWUjTfSvgcwvvccUgCcgCvgVvvwchghDDwjgTmSsWcfSvgCOOGTjS.TSQSQSqSVVVOgVvUhgOhghcbgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVUjTfSvgcwvvccUgCcgC625,3vghWcwjgVjhwVhgWcfSvo750GTjS.TSQSQSqSVVVOghjVDgOhghbhgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVUjTfSvggcwvvccUgCcgCvgWvOwhgVWvwWWgTmSs            WcfSvgC  GTjS.TSQSQSqSVVVOgVvjUgOhgchgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwVUjTfSvgccwvvccUgCcgCvgWvOwhgVDvWcDOTmSs3GTjS.TSQSQSqShcjvgWchgOhgbjOgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwbvDvgcwvvccUgCcgCvghODwWjgWUwWWgTmSsTraffic Engineering zOTleteGTjS.TSQSQSqSVhOjghVcbgOhgVWUgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwbvDvgcwvvccUgCcgCvgVUjwvWghDDwjgTmSsPrograWcDOTrgetGTjS.TSQSQSqShcjvgVcWVgOhgcjvgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwbvDvgcwvvccUgCcgCvghODwWjgVDDwcOgTmSWcDOTl00)GTjS.TSQSQSqShcjvghjVDgOhgVvvgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwbvDvgcwvvccUgCcgCvgWhhwhjgVWvwWWgTmSs                WcDOTrg  GTjS.TSQSQSqShcjvgVcVDgOhgchgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwbvDvgcwvvccUgCcgCvghODwWjgVDOWhWWTmSs GTjS.TSQSQSqShhWjgWchgOhgcvbvgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwbcbTcSvgcwvvccUgCcgCvgcjhwDWgWUwWWgTmSsTransfer Admin budget from Projects tWhWWTleteGTjS.TSQSQSqSVhOjghVcbgOhgVWUgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwbcbTcSvgcwvvccUgCcgCvgVUjwvWghDDwjgTmSsPrograWhWWTerveGTjS.TSQSQSqShVcOgVvDOgOhghWDgregWgnSqSjwVVVVVgvgvgjwVVVVVgvgvgcmgqTSIRcvgOwbcbTcSvvgcwvvccUgCc2,469,033)m Projects tWhWWTl49)

�����������4244T��0��

Increase Target CapacitWVchTlete

BOEWVchTrget





FAM Capital Funds Fund 438 4,010                              

FAM Capital Funds Fund 438 448                                 

Add Fund 405 Funds Fund 405 546,441                         

Offset Fund 405 Funds via "roof" fund source Cont CSM/COO



Reallocation of IP scope of work Cont CSM/COO (12,319,254)                  

Reallocation of IP scope of work Cont CSM/COO 11,439,840                    

Escalation Cont CSM/COO 1,950,943                      

Grout window restoration Cont CSM/COO 175,000                         

Construction bid delta Cont CSM/COO 2,500,000                      

Transfer funds to cover anticipated expenses Cont CSM/COO 175,000                         

Transfer funds to cover anticipated expenses Cont CSM/COO 150,000                         

Transfer funds to cover anticipated expenses Cont CSM/COO 270,000                         

1,386,346                      IP 2016

19 Reallocation of IP scope of work Cont CSM/COO (6,796,708)                     

Reallocation of IP scope of work Cont CSM/COO 13,782,466                    

Transfer Admin budget from Projects to Program Program Budget (555,134)                        

Reallocation of IP scope of work Cont CSM/COO (13,227,332)                  

Reallocation of IP scope of work Cont CSM/COO 10,192,356                    

Removed Maplewood Roof Scope Cont CSM/COO (1,122,050)                     

Reallocation of IP scope of work Cont CSM/COO (9,070,306)                     

Reallocation of IP scope of work Cont CSM/COO 10,225,934                    

Add SRGP Funds -  Lewis new source 333,621                         

Transfer fall protection budget Cont CSM/COO 1,000,000                      

Remove Benson scope of work Cont CSM/COO (1,326,691)                     

Remove (original) SRGP Funds - Lewis remove (333,621)                        

Add (new) SRGP Funds - Lewis new source 1,500,000                      

Remove scope of "postponed" work Cont CSM/COO (8,243,934)                     

Transfer 2017 Bond H&S Scope of work H&S 38,212,384                    

Add Budget to Cover Lewis Seismic Work Cont CSM/COO 100,000                         

Transfer to Winterhaven H&S (11,068,781)                  

Tranfser from Program To Project Cont CSM/COO 80,000                            

Transfer from Asbestos H&S 449,194                         

Program Add to Roofing Cont CSM/COO 30,000                            

Transfer Roof to Rigler & Jackson H&S (9,199,104)                     

Request for DS100 Funds



23 Traffic Engineering Services  Program Budget (30,000)                          

Consolidate master planning Cont CSM/COO (161,667)                        

(191,667)                        MP Cleveland

24 Traffic Engineering Services  Program Budget (30,000)                          

Consolidate master planning Cont CSM/COO (161,667)                        

(191,667)                        MP Jefferson

25 Traffic Engineering Services  Program Budget (30,000)                          

Consolidate master planning Cont CSM/COO 161,667                         

Master Planning budget increase Cont CSM/COO 76,666                            

Project Closeout Cont CSM/COO (42,906)                          

165,427                         MP Lincoln

26 Traffic Engineering Services  Program Budget (30,000)                          

Consolidate master planning Cont CSM/COO 161,667                         

Master Planning budget increase Cont CSM/COO 76,666                            

Move unused fundSQSQhU               vgvWVVVVgvg vgvWVVVVgvg vgvWVVVVggcwvvccUgCcgCvghvhwvjgWUwWWgTmSsMove unused fundSQSQhU               vgk               GTjgcmgqTSIRcvgOwVOgTfSvgcwvvccUgCcgCvgcDDwjWgWvwbOgTmSs26GTjS.TSQSQSqScWVhgWchgOhgbjOgrmgqTSIRcvgOwVng 



Transfer Benson funds to break out Kenton Swing into separate eBuilder project Benson: Kenton Swing (5,500,000)                     

Transfer Benson funds to break out Marshall Swing into separate eB project Benson: Marshall Swing



47 Initial Budget 2017 Bond Program 100,000                         

Allocate budget for cost estimating support 2017 Bond Program 28,500                            

Additional funds for geotech, title, survey 2017 Bond Program 11,200                            

Additional funds for structural cost estimating support 2017 Bond Program 12,000                            

151,700                         Wilson Pre-Des

48 Initial Budget General Fund (Fund 424) 750,000                         

Project Closeout General Fund (Fund 424) (668,677)                        

81,323                           2017 Bond Pre-Des

49 see 2017 Bond Program Budget Detail on next page (21,941,288)                  2017 Bond

50 Initial Budget H&S Asbestos 220,941                         

220,941                         Beaumont - 2020 Asbestos

51 Initial Budget H&S Asbestos 42,300                            

Align Budget with current scope H&S Asbestos 71,622                            

113,922                         Capitol Hill - 2020 Asbestos

52 Initial Budget H&S Asbestos 102,486                         

102,486                         Chapman - 2020 Asbestos

53 Initial Budget H&S - Roof & Fire 3,801,000                      

Remove Fire Sprinkler Scope H&S - Fire (959,000)                        

Increase for construction H&S Roof 1,418,654                      

4,260,654                      Chapman Re-Roof

54 Bond-funded security improvements added to FAM project Security Pkg 2 12,855                            

12,855                           Creative Science

55 Initial Budget (H&S FIRE) H&S - Fire 2,000,000                      

Align Budget with current scope H&S - Fire 6,533,136                      

Close out of project H&S - Fire (4,390,150)                     



Consultant charges for additional roofing related to unforeseen hazmat H&S Roof 66,360                            

Reverse two budget transfers that should have gone to Group 3 H&S Roof, Asbestos (132,721)                        

6,521,000                      Jackson Consolidated

63 Bond eligible reimbursement H&S - SECURITY 30,859                            

30,859                           Jefferson Camera-Pull

64



Adjust Budget for Multi Sites Asbestos H&S Asbestos 80,000                            

Budget Increase for asbestos abatement H&S Asbestos 10,000                            

Close out of project H&S Asbestos (145,931)                        

1,254,069                      Asbestos FY18-19

77 Initial Budget H&S Asbestos 100,000                         

100,000                         Asbestos FY19-20

78 Initial Budget General Fund 230,000                         

Project & Construction MGMT 2017 Bond Program 650,000                         



90 Initial Budget General Fund 138,209                         

Additional Funds H&S - PAINT 438,795                         

577,004                         Lead Paint Fund 423

91 Bond eligible reimbursement H&S - RADON 110,875                         

FAM Funds General Fund 129,125                         

Reduce FAM Funds General Fund (9,085)                            

Reduce Budget and Close H&S Radon (117,561)                        

113,354                         Mult Sites - Radon

92 Initial Budget H&S - Asbestos 41,480                            

Align budget with current scope H&S - Asbestos 131,267vgvgcmgqTSIRcvgOwVOgTdl                    


